COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 09/ 2010

ESTI MATE SUMVARY 14: 08: 58
CONTI D C17477 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 17477-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 47.0  DAYS TIME ALLOW 10/ 15/201 FI XED COVPLETI ON DATI
US 550 LOW BRI DGE (STR# O 05- AQ PERCENT TIME:  100. 00 ORI G TIME ALLOW 10/ 15/201 FI XED COMPLETI ON DATI
PRQJECT NO. BR1602- 126
US 550 LOW BRI DGE (STR# O 05- A
NAME OF ROAD: 160A
PRQIECT COUNTI ES: LA PLATA
CONTRACTOR:
ALERT TRAFFI C CONTRCL, | NC. PAY PERI OD ENDI NG 10/ 15/ 2010 DATE TI ME STARTED 08/30/2010
543 SONER DRI VE DATE LET 06/ 10/ 2010 DATE WORK BEGAN
DATE AWARDED 07/ 02/ 2010 DATE TI ME STOPPED 10/ 15/ 2010
DATE CONTRACT EXECUTED 07/ 23/ 2010 DATE ACCEPTED 10/ 15/ 2010
BAYFI ELD O 81122 970/ 884- 0578 DATE NOTI CE TO PROCEED 08/ 30/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 229, 060. 60 PARTI O PATI NG $ 103, 964. 67 $ 62, 422. 48
AWARD PRQIECT AMT: $ 123, 642. 50 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 45.39% TOTAL EARNI NGS 103, 964. 67 62,422. 48
FUNDS AVAI LABLE: $ 125, 095. 93 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 103, 964. 67 62, 422. 48
TOTAL CLAI MB: $ 0.00 RETAI NAGE -1, 854. 64 .789.73
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 102, 110. 03 61, 632. 75
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 102, 110. 03 61, 632.75
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 61, 632. 75

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17477 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17477-BI D ESTI MATE RUN 11/ 09/ 2010
PRQIECT: BR1602- 126 ESTI MATE NO 0002 14: 08: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 203-01565 HYDRAULI C EXCAVATCOR 40. 000 0. 000
HOUR 10. 000 1, 400. 00
140. 00000 10. 000 1, 400. 00
0010 203-01594 COVBI NATI ON LOADER 20. 000 0. 000
HOUR 8. 000 640. 00
80. 00000 8. 000 640. 00
0015 203-02330 LABCRER 60. 000 0. 000
HOUR 7.500 337.50
45. 00000 7.500 337.50
0020 206-00000 STRUCTURE EXCAVATI ON 345. 000 127. 000
cY 200. 500 9, 423.50
47. 00000 327. 500 15, 392. 50
0025 206-01500 COFFERDAM 1. 000 0. 500
LS 0. 500 5, 180. 00
10, 360. 00000 1. 000 10, 360. 00
0030 208-00002 ERGCSI ON LOG (12 | NCH) 126. 000 126. 000
LF 0. 000 0. 00
3. 00000 126. 000 378.00
0035 208-00020 SI LT FENCE 489. 000 489. 000
LF 0. 000 0. 00
2.00000 489. 000 978. 00
0040 208-00070 STABI LI ZED CONSTRUCTI ON ENTRANCE 1. 000 0. 000
EACH 1. 000 1, 900. 00
1, 900. 00000 1. 000 1, 900. 00
0045 208-00103 REMOVAL AND DI SPCSAL OF SEDI MENT (LABCR) 10. 000 0. 000
HOUR 4.000 180. 00
45. 00000 4.000 180. 00
0050 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) 5. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0055 208-00206 EROCSI ON CONTRCL  SUPERVI SOR 25. 000 12. 000
DAY 12. 000 120. 00

10. 00000 24.000 240. 00



CONTI D C17477 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17477-BI D ESTI MATE RUN 11/09/ 2010
PRQJECT: BR1602- 126 ESTI MATE NO 0002 14:08: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00400 WATER CONTRCL 1. 000 0. 500
LS 0. 500 2, 550. 00
5, 100. 00000 1. 000 5, 100. 00
0065 210-00090 RESET DELI NEATCR 3. 000 0. 000
EACH 3. 000 30. 00
10. 00000 3. 000 30. 00
0070 210-00810 RESET GRCUND SI GN 4. 000 0. 000
EACH 4.000 800. 00
200. 00000 4.000 800. 00
0075 212-00006 SEEDI NG ( NATI VE) 0. 300 0. 000
ACRE 0. 050 50. 00
1, 000. 00000 0. 050 50. 00
0080 212-00028 SEEDI NG ( VETLANDS) 0. 300 0. 000
ACRE 0.016 16. 00
1, 000. 00000 0.016 16. 00
0085 212-00032 SO L CONDI TI ONI NG 0. 300 0. 000
ACRE 0. 050 50. 00
1, 000. 00000 0. 050 50. 00
0090 213-00004 MULCH NG (WEED FREE STRAW 0. 600 0. 000
ACRE 0. 060 60. 00
1, 000. 00000 0. 060 60. 00
0095 213-00061 MULCH TACKI FI ER 120. 000 0. 000
LB 12. 500 12. 50
1. 00000 12. 500 12. 50
0100 214-01010 BRUSH LAYER CUTTI NG 200. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0105 216-00041 SO L RETENTI ON BLANKET ( STRAW COCONUT) 50. 000 0. 000
SY 48. 000 480. 00
10. 00000 48. 000 480. 00
0110 403-00721 HOT M X ASPHALT ( PATCH NG (ASPHALT) 0. 000 0. 000
SY 0. 000 0. 00
60. 00000 0. 000 0. 00



CONTI D: C17477 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 17477-BI D ESTI MATE RUN 11/ 09/ 2010
PRQIECT: BRL602- 126 ESTI MATE NO 0002 14: 08: 58

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0115 506-00224 R PRAP (24 |NCH) 405. 000 127. 000
cy 260. 500 20, 840. 00
80. 00000 387. 500 31, 000. 00
0116 900-00004  ADDED | TEM (CUBI C YARD)/ ADDI TIONAL R P RAP TRUCKI NG 327.500 0. 000
cy 327.500 7,087. 10
21. 64000 327.500 7,087. 10
0120 607-11525  FENCE (PLASTI Q) 470. 000 470. 000
LF 0. 000 0. 00
1. 00000 470. 000 470. 00
0125 614-00011  SIGN PANEL (CLASS I) 12. 500 0. 000
SF 12. 500 62. 50
5. 00000 12. 500 62.50
0130 614-01512  STEEL SI GN SUPPORT (2-1NCH ROUND) ( POST) 22.000 0. 000
LF 22.000 44. 00
2.00000 22.000 44.00
0135 614-01522  STEEL SI GN SUPPORT (2- | NCH ROUND) ( SOCKET) 2.000 0. 000
EACH 2.000 10. 00
5. 00000 2.000 10. 00
0140 626-00000  MOBI LI ZATI ON 1. 000 0.263
LS 0.175 4,022.38
22, 985. 00000 0. 438 10, 067. 43
0145 626-01000  PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 400
LS 0. 600 60. 00
100. 00000 1. 000 100. 00
0150 630-00000  FLAGG NG 102. 250 42. 750
HOUR 59. 500 59. 50
1. 00000 102. 250 102. 25
0155 630-00007  TRAFFI C CONTRCL | NSPECTI ON 19. 000 11. 000
DAY 8. 000 1, 600. 00
200. 00000 19. 000 3, 800. 00
0160 630-00012  TRAFFI C CONTROL MANAGENENT 28. 000 16. 000
DAY 12. 000 5, 400. 00
450. 00000 28. 000 12, 600. 00



CONTI D C17477 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17477-BI D ESTI MATE RUN 11/09/ 2010
PRQJECT: BR1602- 126 ESTI MATE NO 0002 14:08: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0165 630-80341 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 3. 000 1. 500
EACH 1. 200 1.20
1. 00000 2.700 2.70
0170 630-80342 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 8. 000 4.000
EACH 3. 200 3.20
1. 00000 7.200 7.20
0175 630-80343 CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0.00
0180 630-80360 DRUM CHANNELI ZI NG DEVI CE 1. 000 0. 500
EACH 0. 400 0. 40
1. 00000 0. 900 0.90
0185 630-80363 DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 6. 000 3. 000
EACH 2.400 2.40
1. 00000 5. 400 5.40
0190 630-80380 TRAFFI C CONE 3. 000 1. 500
EACH 1. 200 0.30
0. 25000 2.700 0.68
0195 700-70010 F/ A M NOR CONTRACT REVI SI ONS 100, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0205 700-70016 F/ A FUEL COST ADJUSTMENT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0210 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0215 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00



CONTI D C17477 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17477-BI D ESTI MATE RUN 11/09/ 2010
PRQJECT: BR1602- 126 ESTI MATE NO 0002 14:08: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI D AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0220 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 228,860.60 $ 62,422.48 $ 103, 764. 66
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0225 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
200. 00000 1. 000 200. 00
CAT 0400 CURRENT AMI  $ 200.00 $ 0.00$ 200. 00
PRQJIECT TOTAL CURRENT AMI  $ 229, 060. 60 $ 62,422.48 $ 103, 964. 66



